



This is an electronic reprint of the original article. This reprint may differ from the original in pagination and typographic detail.

Putta, Abheeshta; Paasivaara, Maria; Lassenius, Casper

How are agile release trains formed in practice? A case study in a large financial corporation

Published in: Agile Processes in Software Engineering and Extreme Programming - 20th International Conference, XP 2019, Proceedings

DOI: 10.1007/978-3-030-19034-7_10

Published: 01/01/2019

Document Version Publisher's PDF, also known as Version of record

Published under the following license: CC BY

Please cite the original version:

Putta, A., Paasivaara, M., & Lassenius, C. (2019). How are agile release trains formed in practice? A case study in a large financial corporation. In S. Fraser, F. Coallier, & P. Kruchten (Eds.), *Agile Processes in Software Engineering and Extreme Programming - 20th International Conference, XP 2019, Proceedings* (pp. 154-170). (Lecture Notes in Business Information Processing; Vol. 355). Springer. https://doi.org/10.1007/978-3-030-19034-7_10

This material is protected by copyright and other intellectual property rights, and duplication or sale of all or part of any of the repository collections is not permitted, except that material may be duplicated by you for your research use or educational purposes in electronic or print form. You must obtain permission for any other use. Electronic or print copies may not be offered, whether for sale or otherwise to anyone who is not an authorised user.



How Are Agile Release Trains Formed in Practice? A Case Study in a Large Financial Corporation

Abheeshta Putta^{1(⊠)}, Maria Paasivaara^{1,2}, and Casper Lassenius^{1,3}

¹ Department of Computer Science, Aalto University, Espoo, Finland {abheeshta.putta,casper.lassenius}@aalto.fi

² IT University of Copenhagen, Copenhagen, Denmark

mpaa@itu.dk

³ Simula Metropolitan Center for Digital Engineering, Oslo, Norway

Abstract. The Scaled Agile Framework (SAFe) is currently the most widely adopted framework for scaling agile in the software intensive industry. Despite this, there exists very little scientific research on the transformation process, as well as on the challenges and success factors of using SAFe in large-scale organizations. To start filling in this research gap, we conducted a case study by investigating the formation of agile release trains and the related challenges in a large financial organization adopting SAFe. We conducted 24 interviews with 27 interviewees, after which we analyzed the transcribed interviews using open and axial coding.

The SAFe transformation started by forming a pilot train with teams that already had experience in agile practices. The success of the pilot led to the launching of new release trains. The forming of new agile release trains was challenging due to politics, difficulties in identifying the value streams, and the avoidance of a radical restructuring of the organization. These challenges led to opting for an organic way of transformation.

Management organized several workshops to identify stakeholders for the second train. This was followed by team members choosing their teams based on skills and interests. The last two trains were formed using Lego workshops. The most significant challenges after forming the release trains at the case organization were struggles with existing projects and challenges due to inter-train dependencies.

Keywords: Agile release trains \cdot Scaled Agile Framework \cdot SAFe \cdot Challenges

1 Introduction

The agile software development methods were originally designed for small colocated teams. However, with the success of agile methods in small teams, organizations started adopting them also in large and distributed environments [1]. To support this, practitioners have proposed different scaling frameworks such as the Scaled Agile Framework (SAFe) [2], Large Scale Scrum (LeSS) [3] and Disciplined Agile Delivery (DAD) [4]. According to the 12^{th} State of Agile Survey [5], SAFe seems to be currently the most popular scaling framework, with 29% of respondent organizations reporting the adoption of SAFe.

Researchers have identified the lack of research, and emphasized the need for scientific studies on the adoption of scaling frameworks [6,7]. A recent multivocal literature review (MLR) on SAFe identified only six scientific studies published on the framework [8]. Most of the published information related to SAFe consists of the experience reports written by practitioners. These reports are available on the SAFe homepage [2]. The MLR also identified a need for research-based evidence related to the transformation process to SAFe [8].

In this paper, we describe a part of the transformation process in a large traditional organization in the financial sector. We focus on the formation of *agile release trains (ARTs)*, a central construct in the SAFe framework, and the related challenges experienced in case the organization.

The paper is structured as follows: In the next section, we describe how value streams are identified and ARTs formed according to the SAFe framework. Then, we present the previous literature on the formation of ARTs and the related challenges. In Sect. 3, we describe our research methodology and present the case organization. Section 4 provides out results. In Sect. 5, we discuss the results and finally, in Sect. 6, we conclude the paper and suggest directions for future research.

2 Related Work

2.1 The Scaled Agile Framework: Identifying Value Streams and Agile Release Trains

The Scaled Agile Framework¹, introduced in 2011 [2], integrates practices from lean and agile to support scaling to the enterprise level. The framework has four different levels: portfolio, large solution, program and team [9]. Each layer has a set of activities, roles, and processes to support and build solutions.

One of the critical moves during adoption of SAFe is the identification of value streams, which are defined as "the sequence of steps used to build solutions that generates continuous customer value. They may deliver either direct customer value or may support internal processes" [10].

When the value streams have been identified, teams are grouped into ARTs, which are long-lived organizational structures, composed of agile teams, key stakeholders, and other resources [2]. An ART typically includes 50–125 people, and delivers solutions incrementally using time-boxed Program Increments (PIs) [11]. The Program Increments are typically eight to twelve weeks long, and are preceded by a PI planning. The PI planning meetings, in which all teams in an ART meet face-to-face, typically last two days, and serve as the heartbeat of

¹ See https://www.scaledagileframework.com/ for more information.

the ART, helping to align the teams to a common vision [12]. During a program increment, agile teams work on their backlogs using either Scrum or Kanban.

The SAFe implementation road-map [13] gives a detailed description on how to identify the value streams and form the release trains [10]. The SAFe framework defines two types of value streams: *operational* and *development*. An operational value stream is a set of steps taken in order to provide services to the customer [10]. A development value stream supports operational value streams by developing new products or services. Initially, the organization starts by identifying the operational value streams. SAFe provides a *template* to help organizations to define them.

After identifying the operational value streams, the next step is to identify the systems that support the value streams and the people who develop these systems. Then, the development value streams are identified. The organization might have one or several development value streams. The development value streams need to be *mostly* or *wholly* independent, in order to deliver the value without having many *inter-value stream dependencies* [10].

When the value streams have been identified, ARTs are formed to realize the identified development value streams. SAFe defines the following set of attributes of an effective ART: (1) consisting of 50–125 people, (2) focus on a complete system or a related set of products or services, (3) long lived and stable teams that deliver value constantly, and (4) deliver independently by having a minimum number of dependencies with other ARTs [13].

Depending on the number of people in the ARTs, different designs are possible: "a single ART delivering a single value stream", "a single ART delivering multiple value streams", "multiple ARTs delivering a single large value stream" [10]. When having multiple ARTs delivering a single large value stream, there are typically a lot of dependencies between them. In this case, the ARTs can be designed into feature ARTs or subsystem ARTs. Typically, a large system might require both types of ARTs. When developing a segment inside large value streams, ARTs may not be end-to-end. However, in reality, the beginning and the ending of a value stream are quite relative to each other [10]. The inputs, values and systems may vary for each different segment that in fact creates a logical diving line for the ARTs [10]. In practice, other factors like geography, spoken language, and cost centers might influence the ART design, but these are considered less desirable [10].

2.2 Overview on Release Train Formation and Its Challenges

The existing literature contains very little information on how organizations define value streams and form ARTs in pratice. Below, we summarize the reported information on value streams and release train formation.

During their transformation to SAFe, organizations start to identify the value streams [14–16]. Some mapped the existing value streams [17] during different workshops like management [15] and leadership workshops [14]. One organization reported arranging a *value stream mapping event* by bringing different Scrum teams together [18].

Organizations formed release trains by combining the existing product clusters, Scrum teams and component teams [19], or system teams, development teams and cross-functional roles [20]. Some cases structured release trains around the current products and web portals [21], product streams [22], utilities [21], platforms [21,23], markets [14] and business programs [24]. In one case [22], the software development domain was divided into eight ARTs, while in another case [25] several domains, "commercial, cargo, flight and ground operations, engineering and maintenance, finance, human resources", were combined to form the release trains. This setup bought in value for all the domains.

Challenges related to defining and structuring the organization around value streams have been reported by several cases [14,21,26]. In [21], it was difficult to figure out the domain of the ART. Struggles with handling cross-team dependencies between ARTs and integrating teams with less dependencies into ARTs was reported in [27]. Resistance to be a part of the ARTs was also reflected in [19].

Even though the above mentioned literature touches the topic, in-depth information on the formation of release trains in practice is lacking both in the grey and in the scientific literature, grey literature providing more information on the topic compared to the scientific literature.

3 Research Methodology

3.1 Research Goals and Questions

The objective of our research was to investigate the SAFe transformation in a large, traditional financial corporation. In this paper, we focus on the formation of ARTs and related challenges in the case organization, as this rose as a central theme during the interviews. The case organization was purposefully selected, as it provided an opportunity to perform an information rich case study [28]. Additionally, it is one of the largest corporations in Denmark that has implemented the SAFe framework.

We approached this case in an exploratory manner, and formulated the following research questions:

RQ1: How did the ART formation proceed at the case organization? **RQ2:** What were the challenges of forming ARTs at the case organization?

3.2 Case Description

The case organization is a financial corporation developing large and complex pension and insurance products. At the time of the study, the organization consisted of 1300 persons, of which 300 people (32 teams) were involved in software development. The development was distributed to two sites: *Denmark and Poland*, the main part of the development taking place in Denmark, while consultants were hired from Poland making up ca 10–15% of the headcount.

Before agile, the organization used the sequential PRINCE 2 process model, and was *siloed* and *hierarchical* with a *command and control* leadership style. In 2015, the organization got a new CEO, who brought a modern way of leading to the organization. A strategy to change the traditional mindset at the organization was developed, but people were not ready to embrace the strategy, due to the lack of resources and the right infrastructure. They were struggling with long queues and capacity allocation. The organization started a *Kanban initiative* in the beginning of 2016, introducing lean projects to optimize the way of running projects. At this time, a group of 20 persons working on front-end development started using agile practices.

In the end of 2016, a new CIO was appointed. He gathered many directors and C level leaders to start an agile pilot. The organization established an *agile pilot* with front end teams. During this time, the organization studied different scaling frameworks and models, including SAFe, the Spotify model, DAD and LeSS, finally settling on SAFe. A significant force behind this decision was the new CIO, who had an ambition to implement SAFe, as he had positive experiences from a SAFe transformation from his previous company. Furthermore, SAFe provided a top-down approach that helped to get management buy-in. A further supporting fact was that SAFe had been taken into use by many other financial organizations, making it easy to recruit coaches with framework experience.

At the time of the interviews, the case organization had four ARTs, see Fig. 1. Along with the trains they also had formed six Centers of Excellence (CoEs): Project and Program CoE, DevOps CoE, Lean and Agile CoE (LACE), SAP CoE, Integration and BPM CoE, and Test CoE.

The organization had approximately 30 projects running at the time of interviews. These projects were running in parallel with the release trains.

In the beginning, the organization had quarterly releases. Besides the quarterly releases, a few small releases happened every week. Finally, the organization moved to *monthly releases*.

3.3 Data Collection

We collected data by conducting 24 semi-structured interviews, during a 3-month period from February to April 2018. We collected data on different topics, for example: transformation reasons; transformation process; success factors, benefits and challenges of adopting SAFe; lessons learned; recommendations for future adopters; what could have been done differently in the transformation; and future steps at the case organization.

In this paper, we only focus on the formation of ARTs and the challenges faced after forming them. The interview data was complemented by observations of two PI planning meetings, in February and April 2018.

We interviewed a total of 27 people from different roles, including developers $(4)^2$, Product Managers (2), Project Managers (2), Product Owners (2), people from different Centers of Excellence (5), Project and Program (1), DevOps

 $^{^2}$ Number in the bracket indicates number of people interviewed.

(1), Integration (1), Test (1), Scrum Masters (2), Release Train Engineers (2), requirement analyst (1) and person from Service Oriented Architecture (SOA) (1).

We collected the data from the two longest running trains (DCE and DBI trains), as they were the pioneers in the SAFe journey. The other two trains (IP and DM) were only recently formed. All interviews were conducted face-to-face with two interviewers present, one being the primary interviewer, while the other was taking detailed notes and asking complementary questions. In one interview three persons were interviewed at the same time and in another interview two persons. In the rest of the interviews only one interviewee was present at the time.

The interviews were semi-structured and conversational to help in adapting to different roles and to understand individual opinions and perceptions. Each interview lasted 1-2 h, with an average of 90 min.



Fig. 1. Organizational structure after transition to SAFe

3.4 Data Analysis and Validation

All interviews were recorded and transcribed, and analyzed using the qualitative coding tool Nvivo 12 [29]. We followed the guidelines from [30] for coding. The first author started with *open coding* and compared the similarities and differences among the open codes and clustered them together into *axial codes*. During the process of axial coding, the authors discussed the clustering and naming. Based on the discussions, a few codes where modified or renamed. We identified the following high-level codes from the analysis: opinions on the SAFe framework, transformation reasons, transformation process, success factors of the adoption, challenges of the adoption, future steps for the case organization, recommendations for future adopters, lessons learned, and things that could have been done differently during the transformation.

After the analysis, the results were presented in a feedback session at the case organization in June 2018. All interviewees were invited. Twelve persons attended the session, most of which were interviewees. At the end of the session we discussed with the participants about the existing challenges and the changes they made in the organization after the interview period, i.e after April. Nobody disagreed with our results.

4 Results

4.1 The Formation of ARTs (RQ1)

In this section we describe how the case organization formed the ARTs, and the different negotiations that took place and compromises that were done.

Piloting and the First Train. As this SAFe transformation started from the IT management, with the CIO leading the change, and not from the top management, the IT managers had to "sell" the SAFe adoption to the rest of the organization: to developers, business people and higher managers. They decided to do that by starting a pilot through which they could show concrete benefits of SAFe. The pilot, a front-end development area (portal), was chosen. There were several carefully considered reasons behind this choice: (1) the teams working in this area had already started using agile and lean practices, (2) the people in this area already knew each other, lowering the threshold to join the pilot, and finally (3) in the front-end area it was deemed to be easy to show results and business value with help of short iterations and frequent deliveries.

"It was the easiest one, we had the people that used to work together. And because it was front-end development mainly, it was easy to show something. It is much more difficult when you do back-end development to show results, right? So they could actually, quite fast show business value."

- A Coach

The pilot train was called DCE, for "*Digital Customer Experience*". The team formation was led by the front-end department leader and a project manager from the digital area. In the pilot phase, the train consisted of four teams. Later on, after some reorganization, a fifth team was added.

The pilot was commenced by a kick-off event. The event program included communicating the reasons behind the agile transformation and the selection of SAFe as a framework, explaining how the transformation will be started, as well as presenting the management ambitions for the release trains. The kick-off was followed by a PI planning session at the end of March 2017.

The pilot organization faced problems when trying to collaborate with the rest of the organization, as the surrounding parts were not ready to support the pilot as quickly as required by the agile way of working. People outside the pilot commented that they would not like to change their ways of working just for the sake of this pilot. As, after all, it was just a pilot that would be over after some time. Thus, our interviewees explained that being called as a "pilot" was not purely positive.

"... start with one train to experiment with, but never call it a pilot. Make sure it is something that is going to stay forever, because then, all the other departments, the operations, and so on, they need to recognize it and say, oh, then we need to change some of our processes to help them and support this department"

- A coach

Despite these problems, the pilot ended up being successful, and after less than six months the next train was launched, with the pilot train stabilizing its position as the first train.

An Organic Way of Transformation. After the success of the pilot, management planned to launch new release trains. However, they faced three major challenges: (1) political issues, (2) difficulties in identifying and separating value streams, and (3) avoiding a big restructuring of the organization.

Political Issues: Before moving to SAFe, the organization was *siloed*, with each director owning a pool of resources. Thus, it was crucial to get buy-in from the directors to allocate their resources in the release trains. Initially, none of the directors wanted to lose power by allocating resources into the release trains, as the power of each director was measured by the number of full-time employees overseen. Therefore, management wanted to create a *comfortable set up* for directors to willingly allocate their resources into the trains. Thus, they had to make compromises while designing the trains: the trains were almost *vertically sliced*, instead of horizontal slicing, to retain their old silos. This structure helped getting the business buy-in needed for the formation of the release trains.

Difficulties in Identifying and Separating Value Streams: The organization struggled to identify the relevant value streams, due to the presence of tightly coupled systems with a significant amount of cross-system dependencies. The same specialized persons participated in the development of several systems. For example, there were discussions on splitting up the *pension and insurance* products into two different value streams. However, splitting them and making them full stack was considered extremely difficult due to the lack of resources and the competence profile of people, i.e, very specialized competencies working on both products. Therefore, these two product groups were finally put into one joint train.

Avoiding a Big Restructuring of the Organization: The management was not ready to radically restructure the entire organization and invest in new resources for getting enough of the currently scarce resources (that were now working with several products) to each value-stream based train. As the SAFe transformation was not initiated by top management, the managers driving the transformation felt that they had to start from somewhere, first making easier changes that provide benefits and show the potential of SAFe. Then, after gaining experience of working with this framework, they would gradually start moving people from one train to another, slowly making the trains end-to-end and based on real value streams. A few interviewees called this plan an *organic way* of transformation, as the following quote explains:

"So that is part of why it is a journey and not just a destination... you can do it as a big bang decision, but then you have to do it as a complete, almost organizational re-engineering exercise, where you significantly restructure and probably invest in new resource pools at the same time. And we were not ready to do that, because we were doing it a bit more organically, you could say. So I think the way I succeeded in doing this discussion was that I actually made most of the executives, at least those close to the transformation, aware that we are now doing a compromise. And thus, I have opened up the thinking that probably we have to reorganize this within a year or perhaps one and a half. When we increasingly have gotten maturity in this way of working." — A Coach

Transformation Teams. The high level design of the trains was lead by the main agile coaches. This design included figuring out what will be part of each train and what is left outside, by discussing details like, what is the focus of each train, how big are the trains, and which groups of people are part of each train. After that, the coaches formed transformation teams for each train. Each team was composed of people from business and different departments, and included line mangers and specialists. Each transformation team had approximately, 10 to 20 people, as the coaches wanted to involve all key stakeholders to make them to commit to the train design.

The designing of the trains was carried out iteratively: line managers from the transformation teams presented the designs to the employees by going to each department and talking to them. They collected feedback on the design and afterwards made a few changes to the structure of the trains to achieve the best possible solutions.

" So we used a lot of time figuring out what is part of this train, what is not part of this train. How many people, which people, and then, how to design the teams. And

we have really used a lot of time for that, designing all those teams and finding out which people should be in them and what is the focus, and all that" — A coach

Forming the Second Train. Every business area in the organization had their own *data department*. The organization had a need to centralize the people working on data by aligning different data related initiatives, such as data warehouse solutions or data for artificial intelligence. Thus, people working on data were allocated to a second train, the "Data Train", officially "Data and Business Intelligence".

The coaches facilitated the designing of the train. They conducted workshops by bringing together all people, who were identified as key stakeholders. Initially, a design workshop was conducted to figure out the purpose of the train and who should be a part of the train. This train had many departments involved and people did not share similar qualifications. Again, full-stack teams were not seen as possible in this train. Thus, they ended up with a component team type of structure.

"So we started having the design workshop, saying what should the train do, who should be part of which teams, who should have in the leading roles and actually the PM and the system architect, trying to figure that out, trying to figure out which departments, who bought in the idea about a data train, where could we get people, from which business areas could we have people in the teams."

- A Product Manager

In another workshop the coaches and the train management described a vision for each team and chose the Product Owners for the teams.

In the next couple of workshops the team members could put their names in teams based on their skill set and interests. Later on, the coaches and the train management made only a few adjustments on the teams. Finally, five Scrum teams were formed and the Data Train started in August 2017.

Forming the Third and Fourth Trains. The last two trains were formed in March 2018. The trains were called "Pension and Insurance Products", and "Digitalization and Management". The Pension and Insurance Product train included the company's core products and their further development. The Dizitalization and Management train concentrated on future areas, like digitalization of the different work processes in the company's business, like digitalization of administrative processes, as well as new directions, like robotics and artificial intelligence. These trains had eleven and nine Scrum teams when started.

Again, a series of strategic discussions were held to decide the boundaries between ARTs, in terms of systems, business processes and resources, which ended up to a rough draft on the philosophy of what kinds of ARTs will be designed. This draft was further worked in a workshop between business, IT and team leaders where it was described what kind of teams these ARTs need. The designing of teams inside the trains was realized by using *"Lego-blocks"*. Different coloured legos were used for different roles, e.g., core developer with *blue colour* *Legos.* Some of the Lego blocks had names on them to represent the limited resources. Every manager had a certain number of Lego blocks representing a role. They aimed to make the teams as cross-functional as possible.

"It was really fun. So we were presenting different kind of roles. So each colour is a kind of role. So it is a portal developer and so on. And then, we put it together as Legos, [...] we are moving people around with Legos" — A Coach

4.2 Challenges of Forming the ARTs (RQ2)

Besides the challenges mentioned in the previous section: political issues, difficulties in identifying and separating the value streams and not wanting to start a big restructuring of the organization, we identified several other challenges the case organization faced while adopting SAFe. To answer the second research question, we chose to present a couple of the most significant challenges faced by the organization while forming the ARTs: (1) project related challenges and (2) challenges due to dependencies.

Project Related Challenges. Complex Projects: Before the transformation, the development work in the organization was purely based on projects that were tightly controlled by the project managers. When the transformation started, the projects still kept running and the project managers kept their role in controlling the projects. Even though the idea was to finally get rid of the projects, this could not be done suddenly. Thus, the projects were running in parallel with the trains, with each project having work items in several trains.

The organization did not implement the portfolio layer with epics, but instead had projects. The projects were mentally transitioned into epics, i.e., *product epics.* These projects, running in parallel with the release trains, required detailed resource allocation and long term planning. Many interviewees mentioned that projects were not suitable for the release trains, as they had strict deadlines and large tasks, which cannot be delivered in small bits. Projects were so complex that they required detailed analysis phase before putting into the release trains. These project tasks were put into release trains in the form of features and user stories. In many cases, one task in a project required more than one train to realize it. This brought communication and coordination challenges between the four release trains. Moreover, the project managers felt helpless when they were responsible for the projects, but at the same time not able to control the work done in the trains.

Aligning Project and ART Releases: The projects had a different planning horizon than the release trains. The projects employed release management, which required details of the releases two months in advance. The release cycles of the projects were not synchronized with the PI release cycle used by the release trains. Thus, only the release trains were working in an agile way, and the rest of the organization was still waterfall driven. It was difficult to figure out how to align the project release cycle with the PI cycle of release trains. *Prioritization Challenges:* The project tasks were distributed between the four trains due to lack of full stack trains. The priority of the project tasks differed between trains due to the lack of alignment between the trains. The trains had different PI cycles, i.e., they lacked PI cadence. They did not have joint PI planning, nor joint prioritization. One of the project managers mentioned that, they need to have some kind of planning where they can continue the prioritization or have some common prioritization session. While some other interviewees hoped for a portfolio layer to have continuity in the prioritization and to make sure the related tasks have the same priority between the trains.

For example, if project tasks were allocated between two trains, a task in train one is prioritized as *one* and in train two a related task as *ten*. If there is a delay, then the train two may move the task to the next PI, which causes a delay in the delivery of the project, which has a strict deadline. This also created additional coordination overhead between the trains to ensure the other tasks related to a certain priority, e.g., "one", also have the same priority "one" between all four trains.

Challenges Due to Dependencies. *External Dependencies:* The tasks and features done in trains had several dependencies to the organizational units external to the trains. Many interviewees reported that every task or feature that was supposed to be delivered by a release train had lots of dependencies outside the trains. Additionally, the organization had separated the operations (Ops) and testing from the release trains by forming separate centers of excellence (CoE) for DevOps and Testing. This created further delays and dependencies between the trains and CoEs.

The organization found it impossible to form full stack trains by having all the competencies and people working full-time for the trains also from the external units. These dependencies between the trains and external units caused a lot of delays to the deliveries.

Inter-train Dependencies: The train design still had the old silo structure, i.e., the trains were responsible only for their own silo. The *front-end* and the *back-end* work was distributed between two different trains. Most tasks required data from the back-end to change something in the front end. This caused a lot of dependencies and coordination needs between the trains and finishing a task during the same period was challenging.

Many people argued these dependencies between the tasks were already present while running the projects, but there were project managers to coordinate the dependencies. After SAFe, the coordination of dependencies was pushed down to the team level. Teams were good at identifying the dependencies, but they were not good at acting on them. The project managers, who were not part of trains, were trying to coordinate between the trains, even though the teams should coordinate themselves according to agile and SAFe.

"A lot of these coordination things has been done by a project manager, before it hits the train. It is a lot bigger challenge, when you have to do it on the fly. [...]

And that is where the silo is a problem. If you have full-stack, then it is internal, and then you can solve it internally in the different tracks, but when you have the silos, you have to talk across. And that is a challenge." — A Project Manager

Some of the interviewees, especially at the team level, expressed the need to bring in the portfolio and large solution layers to deal with the coordination between the ARTs. At the end of our study period, the coaches were planning the portfolio layer.

5 Discussion

5.1 RQ1: How Did the Release Train Formation Proceed at the Case Organization?

The SAFe transformation was initiated by launching a pilot with the teams that already had experience with agile practices. The SAFe implementation roadmap [13,31] does not explicitly mention piloting as a starting point for the SAFe transition. However, it recommends the organizations to "pick up one value stream and one ART" and then, suggests to make a preliminary implementation plan for launching the next successive ARTs [31]. The same scenario was observed in our case, as they started with a pilot and then launched three more new ARTs. Several such instances of starting a pilot were identified in the literature [32–37].

After the success of the pilot, the organization was not ready for a radical and organization-wide restructuring for launching the new release trains that would be based on value streams. Instead, the old silo structure was retained to gain political acceptance for the transformation. Thus, an *organic way* of forming the release trains was initiated without having "*rigid value streams*" in the beginning, but planning to change the trains gradually towards real value streams. Likewise, several organizations in the existing literature struggled to identify the right value streams [14,21,26].

The road-map says [13] breezing or attempting a shortcut for identifying value streams is considered as "putting your foot on the brake at the same time you are trying to accelerate" [10]. This statement seems to be true within our case, as several challenges arose due to compromising for the train structure by designing them around silos instead of value streams. However, this compromise helped, according to our interviewees, the organization to gain acceptance for the transformation and to get more business resources into trains, which might not have happened by aiming for rigid value streams. This case adopted several innovative approaches for designing the teams for next three trains, such as design workshops and Lego workshops. We could not find detailed information on experiences of forming ARTs and teams in the existing literature.

5.2 RQ2: What Were the Challenges of Forming Release Trains at the Case Organization?

The case organization retained its *old silo structure* even after forming the release trains, due to political struggles and the desire to avoid big restructuring. Managing dependencies between the four silo based release trains was a significant

challenge, which created coordination overhead. The same was reflected in [27], regarding managing the cross-team dependencies across release trains. Additionally, several other cases of adopting agile at scale reflected challenges with cross-team dependencies [1].

Our case struggled with complex projects that were hamstrung with deadlines and large tasks, as existing projects continued and their tasks were just distributed to different trains. Project managers continued their work, but did not have a say in the prioritization of the tasks distributed to different trains. We did not find similar cases from the literature.

5.3 Limitations

We identified the following threats to validity [28].

Construct Validity: This treat is concerned with how well the case study reflects reality. We carefully selected a rather large number of respondents representing various roles jointly with the organization to facilitate respondent triangulation. Initially, we made a list of potential interviewees, during a PI planning session at the case organization. This list was checked by one of the core member of the transformation team, who also suggested other people for getting the desired information for the study. There is a treat to misunderstand and misinterpret the questions, this was mitigated by conducting the interviews in a conversational manner, that helped interviewees to clarify the questions, in case of ambiguity. All interviews were conducted by two researchers, who also actively discussed the analysis.

External Validity: The external validity is concerned with the ability to generalize the results to other contexts. While it is difficult to explicate the exact context variables that facilitate generalisation, we compared our results with other SAFe case studies [2], with the SAFe implementation road-map [13], as well as with general studies of large-scale agile adoption [1].

Reliability: This threat is concerned with replication of the study. There is a threat of researcher bias in interpretation of the data. To mitigate this threat, we collected data from multiple sources, to ensure correctness of data. The results of coding process were validated by conducting a feedback session at the organization, and by discussing the analysis among the researchers.

6 Conclusions

The number of organizations adopting SAFe is increasing, but despite this, scientific studies on adopting this framework are scarce. Moreover, the published studies contain no in-depth information on the transformation process. This paper makes a contribution by describing the formation of ARTs and the challenges faced while forming them, as part of a SAFe transformation.

SAFe is not a silver bullet to all the scaling problems encountered by largescale organizations. It can only be a starting point for scaling, and cannot solve all the challenges involved. Several organizations have reflected the struggles to form the release trains and to identify suitable value streams, especially those that develop multiple and tightly coupled systems. In this specific case we could see that turning a silo based traditional organization with projects into a SAFe organization that would have value stream based agile release trains was not possible overnight. The steps towards the goal required compromises, which caused a lot of challenges.

The current literature lacks in-depth information on how to form release trains and value streams in real complex organizations. Since several organizations have reflected such challenges, it is crucial to conduct more in-depth research on how to form release trains in practice and how to mitigate the challenges encountered to provide guidance to the practitioners. We welcome case studies, especially from matured organizations, that have taken SAFe into use for more than three years ago and that could give detailed information on the mitigation strategies adopted for the challenges faced during their SAFe adoption.

References

- Dikert, K., Paasivaara, M., Lassenius, C.: Challenges and success factors for largescale agile transformations: a systematic literature review. J. Syst. Softw. 119, 87–108 (2016)
- 2. Scaled Agile, Inc.: SAFe Home Page. https://www.scaledagileframework.com/
- 3. The LeSS Company B.V.: Large Scale Scrum. https://less.works/case-studies/ index.html
- 4. Ambler, S.W., Lines, M.: Disciplined Agile Delivery: A Practitioner's Guide to Agile Software Delivery in the Enterprise. IBM Press, Indianapolis (2012)
- 5. VersionOne: State of Agile Survey. https://explore.versionone.com/state-of-agile/ versionone-12th-annual-state-of-agile-report
- Moe, N.B., Olsson, H.H., Dingsøyr, T.: Trends in large-scale agile development: a summary of the 4th workshop at XP2016. In: Proceedings of the Scientific Workshop Proceedings of XP2016, p. 1. ACM (2016)
- Moe, N.B., Dingsøyr, T.: Emerging research themes and updated research agenda for large-scale agile development: a summary of the 5th international workshop at XP2017. In: Proceedings of the XP2017 Scientific Workshops, p. 14. ACM (2017)
- Putta, A., Paasivaara, M., Lassenius, C.: Benefits and challenges of adopting the scaled agile framework (SAFe): preliminary results from a multivocal literature review. In: Kuhrmann, M., et al. (eds.) PROFES 2018. LNCS, vol. 11271, pp. 334–351. Springer, Cham (2018). https://doi.org/10.1007/978-3-030-03673-7_24
- 9. Scaled Agile, Inc.: Description of Framework. https://www.scaledagileframework. com/what-is-safe/
- 10. Scaled Agile, Inc.: Identifying Value Streams and Agile Release Trains. https://www.scaledagileframework.com/identify-value-streams-and-arts/
- 11. Scaled Agile, Inc.: Agile Release Trains (ART's). https://www.scaledagileframework.com/agile-release-train
- 12. Scaled Agile, Inc.: Program Increment Plannings (PI's). https://www.scaledagileframework.com/program-increment/

- 13. Scaled Agile, Inc.: Implementation Roadmap. https://www.scaledagileframework. com/implementation-roadmap/
- Crudup, R.F.: SEI Case Study. https://www.scaledagileframework.com/wpcontent/uploads/delightful-downloads/2017/09/SEI_Agile_Case_Study.pdf. Accessed 09 Jan 2018
- Scaled Agile, Inc.: EdgeVerve Case Study (2018). https://www. scaledagileframework.com/case-study-edgeverve-systems/. Accessed 28 Mar 2018
- Scaled Agile, Inc.: Thales Case Study (2017). http://www.scaledagileframework. com/thales-case-study/. Accessed 09 Jan 2018
- Richards, M.: Big IT Shop Case Study (2013). http://www.agilenotanarchy.com/ 2013/02/scaled-agile-framework-applied-25.html. Accessed 09 Jan 2018
- Scaled Agile, Inc.: Northwestern Mutual Case Study (2017). http://www. scaledagileframework.com/northwestern-mutual-case-study/. Accessed 09 Jan 2018
- Janisse, J.: TomTom Case Study (2016). https://www.scaledagileframework.com/ wp-content/uploads/delightful-downloads/2017/09/Driving-SAFe-at-Tomtom1. pdf. Accessed 09 Jan 2018
- I.J.I. Scaled Agile: Nordea Case Study. https://www.scaledagileframework. com/wp-content/uploads/delightful-downloads/2017/09/Nordea-Case-Study.pdf (2015). Accessed 09 June 2018
- Holdorf, C.: John Deere Case Study. http://www.scaledagileframework.com/johndeere-case-study-part-3/. Accessed 09 Jan 2018
- 22. Pries-Heje, J., Krohn, M.M.: The safe way to the agile organization. In: Proceedings of the XP2017 Scientific Workshops, p. 18. ACM (2017)
- 23. Scaled Agile, Inc.: Case Study Australian Post (2017). http://www.scaledagileframework.com/case-study-australia-post/. Accessed 20 Nov 2018
- Auret, C., Froville, J., Levaslot, M.: Pole Emploi Case Study (2016). https:// www.scaledagileframework.com/wp-content/uploads/delightful-downloads/2017/ 09/Pole-Emploi-SAFe-Case-Study-V1.1.pdf. Accessed 09 Jan 2018
- 25. Scaled Agile, Inc.: KLM Air France Case Study (2018). https://www. scaledagileframework.com/case-study-air-france-klm/. Accessed 28 Dec 2018
- 26. Gusch, L., Herbai, P.: Elekta Case Study (2018). http://www. scaledagileframework.com/?ddownload=35393. Accessed 09 Jan 2018
- Brenner, R., Wunder, S.: Scaled agile framework: presentation and real world example. In: 2015 IEEE Eighth International Conference on Software Testing, Verification and Validation Workshops (ICSTW), pp. 1–2. IEEE (2015)
- Yin, R.K.: How to do better case studies. In: The SAGE Handbook of Applied Social Research Methods, vol. 2, pp. 254–282 (2009)
- 29. QSR International: Coding Tool for Qualtitaive Analysis. http://www. qsrinternational.com/nvivo/support-overview/downloads
- Corbin, J.M., Strauss, A.L.: Basics of Qualitative Research: Techniques and Procedures for Developing Grounded Theory, 3rd edn. Sage Publications Inc., Los Angeles (2008)
- 31. Scaled Agile, Inc.: Creating implementation roadmap. https://www.scaledagileframework.com/create-the-implementation-plan/
- Scaled Agile, Inc.: SK Hynix Case Study. http://editor.scaledagileframework.com/ hynix-case-study/. Accessed 09 June 2018
- Rutzen, A.: Waterfall to Agile Case Study (2014). https://www. scaledagileframework.com/wp-content/uploads/delightful-downloads/2017/ 09/1434405855wpdm_Waterfall_to_Agile_A_Case-Study.pdf. Accessed 22 Feb 2019

- 34. Scaled Agile, Inc.: Pole Emploi Case Study. http://www.scaledagileframework. com/pole-emploi-case-study/. Accessed 09 June 2018
- Scaled Agile, Inc.: NHS Case Study (2017). http://www.scaledagileframework. com/nhs-case-study. Accessed 09 June 2018
- R Software: BMC Case Study (2007). http://www.scaledagileframework.com/ wp-content/uploads/delightful-downloads/2017/09/Case_Study_BMC10.pdf. Accessed 22 Feb 2019
- 37. Scaled Agile, Inc.: Royal Philips Case Study (2016). http://www. scaledagileframework.com/royal-phillips-case-study/. Accessed 09 June 2018

Open Access This chapter is licensed under the terms of the Creative Commons Attribution 4.0 International License (http://creativecommons.org/licenses/by/4.0/), which permits use, sharing, adaptation, distribution and reproduction in any medium or format, as long as you give appropriate credit to the original author(s) and the source, provide a link to the Creative Commons license and indicate if changes were made.

The images or other third party material in this chapter are included in the chapter's Creative Commons license, unless indicated otherwise in a credit line to the material. If material is not included in the chapter's Creative Commons license and your intended use is not permitted by statutory regulation or exceeds the permitted use, you will need to obtain permission directly from the copyright holder.

